

LAMP Milestones for Progress

These milestones are meant to guide group work for delivery of a final report to the Commissioner on June 1, 2009.

1. Task group action plans and accomplishments to date—December 15, 2008
2. Draft products—March 1, 2009
3. Comment/feedback on products—month of March, 2009
 - a. Draft literature reviews
 - b. Dissemination plan and communication plans
4. Policy recommendations and possible pilot projects and impact studies (maybe an RFP?)—May 1, 2009
5. Full report to the Commissioner of Higher Education—June 1, 2009